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San Bernardino Associated Governments

County Transportation Commission
County Transportation Authority

Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee
April 15, 2004
9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way, #200
Ontario, CA

CALL TO ORDER -9:00 a.m.

(Meeting chaired by Mayor Pro Tem Kelly Chastain.)

l. Agenda Notices/Modifications
. Announcements

1. Possible Conflict of Interest Issues for the SANBAG Major Projects Pg. 7

Meeting of April 15, 2004

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

MPC0404Z

Consent Calendar
Consent Calendar items shall be adopted by a single vote unless removed by

Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster

A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall
be counted as one for the purpose of establishing a quorum.
MPCATTO04

3. Approval of the March Meeting Minutes MMPC0403

Pg. 9

Pg. 11

Notes/Action



Notes/Action

Consent Calendar Cont’d

4. Construction Change Orders to Ongoing SANBAG Construction Pg. 15
Contracts with Yeager/Skanska, Inc.

Review and Ratify Change Orders. TN 0436800. Darren Kettle
MPCO0404A

5. Construction Change Orders to Ongoing SANBAG Construction Pg. 21
Contracts with Riverside Construction Company

Review and Ratify Change Orders. TN 0436800. Darren Kettle
MPC0404B

Discussion Calendar

6. Measure | Renewal Ordinance and Expenditure Plan Pg. 27

1. Receive report and review proposed Ordinance No. 04-01 in
anticipation of adoption in June 2004;

2. Approve Exhibit A, Transportation Expenditure Plan, for circulation
to cities and the County;

3. Recommend adoption of a resolution by each member jurisdiction
approving the Measure | Transportation Expenditure Plan.
Norman R. King MPC0404D-DRB

7. Approval of Local Right of Way Agreements Nos. 04-031 and 04-044 Pg. 53
with Caltrans for Interstate 215 Right of Way Capital funding.

1. Rescind Contribution Agreement Nos. 04-031 and 04-043 with
Caltrans and 2003/04 SANBAG budget amendment associated with
these agreements, and

2. Approve Right of Way Agreement No. 04-059 with Caltrans to provide
federal Congestion Mitigation/Air Quality (CMAQ) funds in the
amount of $10.518 million and committing local match $1,362,718 of
Measure | Major Projects funds for Interstate 215, Segment 3 Right of
Way (ROW) Capital, and

3. Approve Right of Way Agreement No. 04-060 with Caltrans to provide
federal Congestion Mitigation/Air Quality (CMAQ) funds in the
amount of $3.5 million and committing local match $453,462 of
Measure | Major Projects funds for Interstate 215, Segment 1 Right of
Way (ROW) Capital, and

4. Approve budget amendment to SANBAG FY 2003/04 Budget Task
Number 0425300 in the amount of $15,834,180 million as detailed in
the Financial Impact Section. Darren Kettle MPC0404D



10.

11.

12.

Amendment to Contract 99-029 with HNTB Corporation for SR 210
Segment 10 Design Services

Approve Amendment No. 6 to Contract 99-029 with HNTB Corporation
extending the period of performance to December 31, 2004 and increasing
the contract in the amount of $71,900 as detailed in the Financial Impact
Section. Darren Kettle MPC0404C

Acronym Listing ACRONYM
Additional Items from Committee Members

Brief Comments by General Public
Director’s Comments

ADJOURNMENT

The Next Major Projects Meeting
is May 13, 2004.

Pg. 67

Pg. 73

Notes/Action



San Bernardino Associated Governments

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings of local
legislative bodies. These rules have been adopted by the San Bernardino Associated Governments (SANBAG) Board of
Directors in accordance with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the SANBAG
Board of Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other auxiliary
aids or services are needed in order to participate in the public meeting, requests should be made through the Clerk of the
Board at least three (3) business days prior to the Board meeting. The Clerk’s telephone number is (909) 884-8276 and
office is located at 472 N. Arrowhead Avenue, San Bernardino, CA.

Adgendas — All agendas are posted at 472 N. Arrowhead Avenue, San Bernardino at least 72 hours in advance of the meeting,
Staff reports related to agenda items may be reviewed at the SANBAG offices located at 472 N. Arrowhead Avenue, San
Bernardino.

Agenda Actions — Items listed on both the “Consent Calendar” and *“Items for Discussion” contain suggested actions. The
Board of Directors will generally consider items in the order listed on the agenda. However, items may be considered in any
order. New agenda items can be added and action taken by two-thirds vote of the Board of Directors.

Closed Session Agenda Items — Consideration of closed session items excludes members of the public. These items include
issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior to each closed session, the
Chair will announce the subject matter of the closed session. If action is taken in closed session, the Chair may report the
action to the public at the conclusion of the closed session.

Public Testimony on an Item — Members of the public are afforded an opportunity to speak on any listed item. Individuals
wishing to address the Board of Directors or Policy Committee Members should complete a “Request to Speak” form,
provided at the rear of the meeting room, and present it to the SANBAG Clerk prior to the Board's consideration of the item.
A "Request to Speak" form must be completed for each item when an individual wishes to speak on. When recognized by the
Chair, speakers should be prepared to step forward and announce their name and address for the record. In the interest of
facilitating the business of the Board, speakers are limited to three (3) minutes on each item. Additionally, a twelve (12)
minute limitation is established for the total amount of time any one individual may address the Board at any one meeting.
The Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda items shall not
be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items can be pulled
at Board member request and will be brought up individually at the specified time in the agenda allowing further public
comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner. Agendas may be
prepared with estimated times for categorical areas and certain topics to be discussed. These times may vary according to the
length of presentation and amount of resulting discussion on agenda items.

Public Comment — At the end of the agenda, an opportunity is also provided for members of the public to speak on any
subject with SANBAG’s authority. Matters raised under ““Public Comment’ may not be acted upon at that meeting. The time
limits established in Rule #4 still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of persons so as to render
the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person, group or groups of person
willfully disrupting the meeting to leave the meeting or to be removed from the meeting. Disruptive conduct includes
addressing the Board without first being recognized, not addressing the subject before the Board, repetitiously addressing the
same subject, failing to relinquish the podium when requested to do so, or otherwise preventing the Board from conducting its
meeting in an orderly manner.

Please be aware that a NO SMOKING policy has been established for SANBAG meetings. Your cooperation is appreciated!



Date:

Subject:

Minute Action

AGENDA ITEM 1
April 15, 2004

Information Relative to Possible Conflict of Interest

Recommendation”:  Note agenda items and contractors/subcontractors, which may require member

abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the SANBAG
Board may not participate in the any action concerning a contract where they have
received a campaign contribution of more than $250 in the prior twelve months from
an entity or individual, except for the initial award of a competitively bid public
works contract. This agenda contains recommendations for action relative to the
following contractors:

Item No. Contract No. Principals & Agents Subcontractors
4D 04-005 Yeager/Skanska, Inc. Sudhakar Company
Jim Crews Statewide Safety & Sign
Dywidag Systems Int’l
CGO
RMD
Moore Electric
Alcorn Fence
L. Johnson
Erosion Control
4E 04-004 Yeager/Skanska, Inc. Sudhakar Company
Jim Crews Highlight Electric
5B 03-060 Riverside Construction Co. Alcorn Fence Company

MPC0404Z-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date

Moved: Second:

In Favor: Opposed:

Witnessed:




Major Projects Agenda Item
April 15, 2004
Page 2

Matt Pim RMD Retsar
High Light Electric
PRG
Reycon Construction
Dywidag-Systems
Sudhakar Company
APCO
Matich Corp.
CTM Construction

5C 04-018 Brutoco Engineering & Construction Ortiz- A.C.
Mike Murphy Alcorn Fencing
Anderson Drilling
Modern Alloy
JV Landclearing
Pavement Recycling
ACL
Moore Signs & Lighting
Pacific Restoration
Harbor Co.
Reycon
Sudhakar
Avar-Campbell
Franklin Reinf. Steel

8 99-029-06 HNTB Holmes & Narver

Dave Anderson Associated Engineers

Ludwig Engineering
AEI CASC
MCE Group

Financial Impact:  This item has no direct impact on the SANBAG budget.

Reviewed By: This item is prepared monthly for review by SANBAG Board and Committee
members.

MPC0404Z-DMK.DOC



AGENDAITEM __ 2

MAJOR PROJECTS COMMITTEE ATTENDANCE ROSTER - 2004

Name Jan. Feb. March April May | June | July Aug. Sept. | Oct. | Nov. Dec.

Patti Aguiar X

Bill Alexander X X
Paul Biane X X X
Kelly Chastain X X X
Robert Christman X X

Bea Cortes X X X
Paul Eaton X X

Pat Gilbreath X X X
Dennis Hansberger

Larry McCallon X X
Gwenn Norton-Perry X

Mark Nuami X

Gary Ovitt X X
John Pomierski X X X
Richard Riddell X X X
Eunice Ulloa X X X
Judith Valles X X X
Kurt Wilson X X
Clifford Young X

X- indicates member attended meeting.  * - indicates non-voting member attended meeting.
Crossed out box indicates member is no longer a Board Member. ** - indicates new member
Portal/Agendas/MPCATT04.DOC




San Bernardino Associated Governments

| Governments |
SAN BAG 472 North Arrowhead Avenue, San Bernardino, CA 92401

Working Together Phone: (909) 884-8276  Fax: (909) 885-4407 TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE I

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
eSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

MINUTES SUMMARY

Major Projects Committee

March 11, 2004, 9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way #200, Ontario, CA

Major Projects Committee Attendance

Chair
Kelly Chastain, Council Bea Cortes, Council Kurt Wilson, Mayor Pro Tem
City of Colton City of Grand Terrace City of Rialto
Dr. Clifford Young, Supervisor Larry McCallon, Mayor Pro Tem Judith Valles, Mayor
County of San Bernardino City of Highland City of San Bernardino
Paul Biane, Supervisor Gary Ovitt, Mayor John Pomierski, Mayor
County of San Bernardino City of Ontario City of Upland
Eunice Ulloa, Mayor Bill Alexander, Mayor Richard Riddell, Mayor
City of Chino City of Rancho Cucamonga City of Yucaipa
Mark Nuaimi, Mayor Pat Gilbreath, Council

City of Fontana City of Redlands



San Bernardino Associated Governments

County Transportation Commission
County Transportation Authority

Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee
March 11, 2004
9:00 a.m.

Location:
Best, Best & Krieger
3500 Porsche Way, #200
Ontario, CA

CALL TO ORDER -9:00 a.m.

(Meeting chaired by Mayor Pro Tem Kelly Chastain.)

l. Agenda Notices/Modifications
. Announcements

1. Possible Conflict of Interest Issues for the SANBAG Major Projects
Meeting of March 11, 2004

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

Consent Calendar
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall
be counted as one for the purpose of establishing a quorum.

3. Approval of the February Meeting Minutes

Pg. 5

Pg. 9

Pg. 11

Notes/Action

Please see each
item for
conflicts.

MOTION:
Riddell
SECOND:
Pomierski
Motion carried.



Consent Calendar Cont’d

4.

10.

11.

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Yeager/Skanska, Inc.

Review and Ratify Change Orders. TN 0436800. Darren Kettle

Construction Change Orders to Ongoing SANBAG Construction
Contracts with Riverside Construction Company

Review and Ratify Change Orders. TN 0436800. Darren Kettle

Discussion Calendar

SANBAG’s Major Projects Program Fiscal Year 2004/2005 Proposed
Budget

Recommend approval of SANBAG’s Major Projects Program Fiscal Year
2004/2005 Proposed Budget. This item sets the financial direction for
SANBAG’s Major Projects Program for the coming fiscal year.
Darren Kettle

Cooperative Agreement 04-052 with the City of Rancho Cucamonga
establishing responsibilities and funding for remaining items related
to SR 210 construction

Approve Cooperative Agreement 04-052 with the City of Rancho
Cucamonga establishing project responsibilities and funding for
remaining items related to SR 210 construction in an amount of $361,478
as detailed in the Financial Impact Section. Darren Kettle

Acronym Listing
Additional Items from Committee Members

Brief Comments by General Public

Director’s Comments
ADJOURNMENT @ 9:15 a.m.

The Next Major Projects Meeting
is April 15, 2004.

Pg. 17

Pg. 21

Pg. 29

Pg. 69

Pg. 79

Notes/Action

MOTION:
Riddell
SECOND:
Pomierski
ABSTAINED:
Biane

Cortes
Gilbreath
Motion carried.

MOTION:
Riddell
SECOND:
Pomierski
ABSTAINED:
Biane

Motion carried.

MOTION:
Valles
SECOND:
Young

Motion carried.

MOTION:
Alexander
SECOND
Pomierski
Motion
carried.:






Date:

Subject:

Recommendation:”

Background:

Minute Action

AGENDA ITEM: __ 4
April 15, 2004

Construction Change Orders to On-going SANBAG Construction Contracts with
Yeager/Skanska

Review and ratify change orders.

This item addresses only on-going construction contracts with
Yeager/Skanska, Inc.

As directed by SANBAG Board action in September 1, 1999, the status of
construction change orders (CCQO’s) is presented below:

A CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210
segment 2 mainline: No new change orders have been approved since the
last Major Projects Committee action.

B. CN 01-019 with Yeager/Skanska, Inc. for construction of State Route 210
segment 3A mainline: No new change orders have been approved since
the last Major Projects Committee action.

C. CN 02-010 with Yeager/Skanska, Inc. for construction of State Route 210
segment 3B mainline: No new change orders have been approved since
the last Major Projects Committee action.

MPC0404A-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date: April 15, 2004

Moved: Second:

In Favor:  Opposed: Abstained:

Witnessed:




Major Projects Agenda Item

April 15, 2004
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0404A-DMK.DOC

D. CN 04-005 with Yeager/Skanska, Inc. for construction of State Route 210
Segment 10 early project: CCO No. 14 ($12,490 increase for modification
of drainage sys. 2E), CCO 15 ($20,000 increase for buried manmade
object removal), and CCO 7, Supplement 1 ($90,000 increase for
construction of DS 2 and 8) have been approved since the last Major
Projects Committee action.

E. CN 04-004 with Yeager/Skanska, Inc. for construction of the Highland
Detour project in Rialto: CCO No. 6 ($27,610 increase for realignment of
Ayala widening) has been approved since the last Major Projects
Committee action.

This item imposes no financial impact, as all CCO’s are within previously
approved contingency amounts. TN 0436800.

This item will be reviewed by the Major Projects Committee on April 15, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Financial Impact:

Minute Action

AGENDA ITEM: 9)

April 15, 2004

Construction Change Orders to On-going SANBAG Construction Contracts with
Riverside Construction Company and Brutoco Engineering & Construction.

Review and ratify change orders.

This item addresses only on-going construction contracts with Riverside
Construction Company and Brutoco Engineering & Construction, Inc.

As directed by SANBAG Board action on September 1, 1999, the status of
construction change orders (CCQ’s) is presented below:

A

CN 03-027 with Riverside Construction Company for construction of 14"
Street/Wilson Creek Crossing: No new CCOs have been approved since the
last Major Projects Committee action.

CN 03-060 with Riverside Construction Company for construction of SR 210
Segment 9 Early project: CCO No. 14 ($15,000 increase for potholing of
existing utilities) and CCO 15 ($15,000 increase for revisions to drainage sys.
57) have been approved since the last Major Projects Committee action.

CN 04-018 with Brutoco Engineering & Construction for construction of 1-10
Truck Climbing project: CCO No. 12 ($5,000 increase for buried manmade
object) has been approved since the last Major Projects Committee action.

This item imposes no financial impact, as all CCO’s are within previously
approved contingency amounts. TN 0436800 and TN 0443000.

MPC0404B-DMK.DOC
0451400

Approved
San Bernardino Associated Governments
Major Projects Committee
Date: April 15, 2004
Moved: Second:

In Favor:  Opposed: Abstained: 1

Witnessed:




Major Projects Agenda Item
April 15, 2004
Page 2

Reviewed By: This item will be reviewed by the Major Projects Committee on April 15, 2004.

Responsible Staff:  Darren Kettle, Director of Freeway Construction

MPC0404B-DMK.DOC
0451400



Date:

Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM: 8
April 15, 2004

Amendment to Contract 99-029 with HNTB Corporation for SR 210 Segment 10
Design Services

Approve Amendment No. 6 to Contract 99-029 with HNTB Corporation
extending the period of performance to December 31, 2004 and increasing the
contract in the amount of $71,900 as detailed in the Financial Impact Section.

This is an amendment to an existing contract. In March 1999 the Board
approved Contract No. 99-029 with HNTB Corporation to provide engineering
design services for Segment 10 of the SR 210 Freeway. This amendment will
fund work performed or to be performed at SANBAG’s request that are changes
in scope not included in the original contract or prior amendments and extends the
period of performance to December 31, 2004.

The following is a summary of each scope change. A more detailed explanation of
the project costs provided by the consultant is included in this agenda item as
Attachment “A” to the amendment.

Highland Ave. and Pepper Ave. bridge revisions.

HNTB had to make revisions to the Highland bridge and Pepper Ave. Bridge
plans. These “last minute” revisions were made following changes in Caltrans
bridge design standards. The cost estimate for this work is $7,300.

Bridge Revisions (Muscoy & Lytle Creek)
The design sub-consultant has had to make a number of revisions to the design of
the Muscoy railroad bridge as Caltrans and the Union Pacific Railroad had

MPC0404C-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:




Major Projects Agenda Item

April 15, 2004
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

conflicting standards. Also, for Lytle Creek Bridge revisions were required to
address earthquake related fault rupture issues that were identified late in the
design process. The cost estimate for this additional design effort is $16,200.

Infiltration Testing at 3 Basin Locations.

The geotechnical sub-consultant will perform a geotechnical investigation for
three proposed basin locations to support the design for the infiltration of storm
water. Initial stage is to determine the groundwater depth and stage two will
sample soil for various characteristics and to determine the infiltration rates
applicable to each basin. The cost estimate for this additional effort is $25,500.

Drain Line 5A Re-Design.

The design sub-consultant had to redesign the main storm drain piping from the
join with Segment 9 to the outfall south of the freeway and east on Highland
Avenue Bridge. This effort was necessary due to information received from
Caltrans for the design flows that were passing onto Segment 10. The cost
estimate for this additional analysis and design effort is $9,500.

Edge Drain Re-Design

The design sub-consultant had to make changes to the edge drain system due to
direction from Caltrans to eliminate edge drains within embankment sections of
the freeway. The cost estimate for this additional design effort is $2,600. The
elimination of edge drains is estimated to save $200,000 in construction costs.

Regional Water Quality Control Board Support

The design sub-consultant had to prepare exhibits and participate in several
meetings with the Regional Water Quality Control Board to support SANBAG’s
effort to obtain approval for the Rte. 210 project. The designer’s cost estimate for
this additional design effort is $2,600.

San Bernardino County Flood Control District Support

The design sub-consultant had to prepare exhibits and participate in several
meetings with the Regional Water Quality Control Board to support SANBAG’s
effort to obtain approval for the Rte. 210 project. The cost estimate for this
additional design effort is $8,200.

This item is consistent with the SANBAG 2003/04 fiscal year budget. The cost of
this amendment is $71,900 for a total contract amount of $5,169,904.22. Funding
Source is SANBAG Measure | Valley Major Projects funds. TN 0426800

This item will be reviewed by the Major Projects Committee on April 15, 2004.

Darren Kettle, Director of Freeway Construction



Date:

Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM: 7
April 15, 2004

Approval of Local Right of Way Agreements Nos. 04-031 and 04-044 with
Caltrans for Interstate 215 Right of Way Capital funding.

1. Rescind Contribution Agreement Nos. 04-031 and 04-043 with Caltrans and
2003/04 SANBAG budget amendment associated with these agreements, and

2. Approve Right of Way Agreement No. 04-059 with Caltrans to provide federal
Congestion Mitigation/Air Quality (CMAQ) funds in the amount of $10.518
million and committing local match $1,362,718 of Measure | Major Projects
funds for Interstate 215, Segment 3 Right of Way (ROW) Capital, and

3. Approve Right of Way Agreement No. 04-060 with Caltrans to provide federal
Congestion Mitigation/Air Quality (CMAQ) funds in the amount of $3.5 million
and committing local match $453,462 of Measure | Major Projects funds for
Interstate 215, Segment 1 Right of Way (ROW) Capital, and

4. Approve budget amendment to SANBAG FY 2003/04 Budget Task Number
0425300 in the amount of $15,834,180 million as detailed in the Financial Impact
Section.

These are new contracts. In August 2003 the Board approved a Regional
Transportation Improvement Program amendment shifting $14.018 million of
CMAQ funds from the SR 210 construction to Interstate 215 ROW acquisition.
As Caltrans is the Lead Agency on the 1-215 project and is responsible for ROW
acquisition for the project, it was thought to be necessary to transfer the CMAQ
funds from SANBAG to Caltrans. Contribution Agreement N0s.04-031 and 03-
043 were the vehicles to transfer the CMAQ funds. Subsequent to the execution
of these agreements, Caltrans has informed SANBAG that due to insufficient cash

MPC0404D-DMK.DOC

Approved
San Bernardino Associated Governments
Major Projects Committee
Date:

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:




Major Projects Agenda Item

April 15, 2004
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0404D-DMK.DOC

they are not in a position to provide the up front funding and then be reimbursed
with the CMAQ funding provided by SANBAG.

In light of this situation and in effort to reduce further delays in the project, staff
recommends rescinding the two contribution agreements and the approval of the
two right of way agreements. The fundamental difference in the two approaches
is that rather than Caltrans coming up with the up front cash for property
acquisition, upon notification by Caltrans of a property entering escrow,
SANBAG will use Measure | Major Projects funds to place in escrow and then
seek CMAQ reimbursement.

The right of way agreements total $15,834,180 million and include both CMAQ
funds and Measure | Major Project funds necessary to meet the local match
requirement. An amendment to the SANBAG FY03/04 Budget is necessary to
increase revenues and expenditures by $15,834,180 million to Task Number
0425300 to provide funding to Caltrans for the purposes of purchasing right of
way for the Interstate 215 project. This budget amendment provides expenditure
authority for $14.018 million of federal CMAQ funds and $1,816,180 of Measure
I Major Project funds to meet the local match requirement. The funding sources
are South Coast Air Basin CMAQ and Valley Measure | Major Projects Fund
Balance. TN 0425300

This item will be reviewed by the Major Projects Committee on April 15, 2004.

Darren Kettle, Director of Freeway Construction



Date:
Subject:

Recommendation:”

Background:

Minute Action
AGENDA ITEM: 6
April 15, 2004
Measure | Renewal Ordinance and Expenditure Plan

1. Receive report and review proposed Ordinance No. 04-01 in anticipation of
adoption in June 2004;

2. Approve Exhibit A, Transportation Expenditure Plan, for circulation to cities
and the County;

3. Recommend adoption of a resolution by each member jurisdiction approving
the Measure | Transportation Expenditure Plan.

During the past year, SANBAG Board Members have been working on the
development of a proposal to continue Measure 1, San Bernardino County’s half
cent transportation sales tax. During this period, workshops involving Council
Members, County Supervisors, and technical staff from all subregions of the
county have provided input into development of proposals for continuation of
Measure I. This item presents the proposed ordinance and associated exhibits
containing specific elements of the proposal. SANBAG policy committees are
requested to consider this proposal, which is recommended by the Measure | Ad
Hoc Committee. This item also requests action to approve Exhibit A, the
Transportation Expenditure Plan, for circulation to the County and each of the
cities. Lastly, it is recommended that SANBAG recommend adoption of a
resolution by each jurisdiction approving the Transportation Expenditure Plan.

MPC0404D-DRB
0450505

Approved
San Bernardino Associated Governments
Major Projects Committee

Date:
Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:




Major Projects Agenda Item

April 15, 2004
Page 2 of 4

MPC0404D-DRB
0450505

The schedule for Measure | renewal requires review by SANBAG policy
committees in April and action by the SANBAG Board of Directors to circulate
the Expenditure Plan at the May 5, 2004, meeting. Following action of the
SANBAG Board approving circulation of the Expenditure Plan, member
jurisdictions will be asked to consider it at meetings throughout the month of
May. If placement on the November 2004 ballot is to be achieved, no
modifications to the Transportation Expenditure Plan can be made following the
May 5 SANBAG Board action. Upon approval by the County and cities, the
SANBAG Board can take action at the June 2, 2004, meeting requesting
placement on the ballot.

San Bernardino County voters approved Measure I, the County’s one-half of one
percent transactions and use tax for transportation improvements, in November
1989. Since its inception, Measure | has provided funding for numerous
transportation projects, including freeways, local roads, major streets,
interchanges, the Metrolink commuter train system, public buses, traffic signals,
and more. Measure | will expire in 2010.

San Bernardino Associated Governments, in its function as the San Bernardino
County Transportation Authority, has been working with private sector
stakeholders and city and County representatives to prepare the proposed
expenditure plan for the revenues expected to be derived from the continued
Measure | tax, together with anticipated federal and state funds. It is anticipated
that the Measure will be placed on the November 2, 2004 ballot.

If approved by voters, Measure | would authorize the collection of a one-half of
one percent sales tax for a 30-year period from 2010 to 2040, generating an
anticipated total of $6 billion for local transportation projects, without raising
additional taxes. These funds would remain in San Bernardino County and could
not be borrowed or suspended by the state or federal governments for any reason.
A million more people are projected to live in San Bernardino County by 2030,
and Measure | will help fight traffic congestion with a long-term funding source
for freeways, highways, major streets, local streets, passenger trains and bus fare
discounts for seniors and persons with disabilities. Measure | also will help
improve road access for emergency responders, such as police, fire and
ambulance services and will help repair badly deteriorated roads countywide.
Measure | will help boost San Bernardino County’s economy by providing
construction-related jobs and manufacturing jobs and by making the area more
attractive to businesses that need an effective transportation network for its
employees and customers. Annual financial audits and an Independent Taxpayer
Oversight Committee will ensure that funds are spent appropriately.



Major Projects Agenda Item

April 15, 2004
Page 30f 4

MPC0404D-DRB
0450505

The Measure | Transportation Expenditure Plan specifies the allocation of tax
revenue countywide for the new measure, which would take effect upon the
expiration of the current measure in 2010. Key elements of the Plan are as
follows:

The Plan retains the six county subareas and directs revenues generated from each
subarea to be expended on transportation projects of direct benefit to that subarea.
Within the San Bernardino Valley Subarea, the funds collected from this subarea
would be used for projects of direct benefit to the Valley using the following
formula:

29%  Freeway projects

11% Freeway interchange projects

20% Major street projects

20% Local street projects (Returned to local jurisdictions for priority projects)

8%  Metrolink/rail service

8%  Senior and disabled transit service

2%  Express bus/bus rapid transit service

2%  Traffic management systems (signal synchronization, commuter
assistance, etc.)

Within the Mountain/Desert Subareas (the North Desert Subarea, the Colorado
River Subarea, the Morongo Basin Subarea, the Mountains Subarea and the
Victor Valley Subarea), the funds collected from each subarea would be used for
projects of benefit to each subarea using the following formula:

70% Local street projects (Returned to local jurisdictions for priority projects)
25% Major local highway projects
5%  Senior and disabled transit service

The Plan would reserve 3% of the revenue generated in both the San Bernardino
Valley Subarea and the Victor Valley Subarea for improvements to the Cajon
Pass, which are critical for intra-county travel for residents of both subareas.

As in the current Measure |, the Plan provides for all future development to pay
its fair share for needed transportation facilities as a result of the new
development. No Measure | revenue would be used to replace the fair share
contributions required from new development.

The Plan also contains a requirement for annual financial audits of each
jurisdiction’s expenditure of Measure | funds and establishment of an Independent
Taxpayer Oversight Committee.
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Government Code Section 180206 requires that the Expenditure Plan be approved
by the County Board of Supervisors and a majority of the cities representing a
majority of the population. Upon receipt of these approvals, the SANBAG Board
of Directors will consider action to adopt the final Expenditure Plan and to
request that the San Bernardino County Board of Supervisors place the measure
on the November 2, 2004 ballot.

This action will have no financial impact on the SANBAG budget. Approval of
the continuation of Measure | will result in $6 billion in transportation revenue
countywide for the 30 year term. Based upon return to source, a total of $1.3
billion would be allocated to the Mountain/Desert Subareas and $4.5 billion
would be allocated for San Bernardino Valley subarea projects. Approximately
$.17 billion would be allocated for improvements to the Cajon Pass, derived from
3% of the revenue generated in the Valley and the Victor Valley.

The proposed Ordinance and Transportation Expenditure Plan has been developed
and recommended for approval by the Measure I Ad Hoc Committee. This item
is scheduled for review by the SANBAG Major Projects, Mountain/Desert, and
Plans and Programs Committees during the month of April.

Norman R. King, Executive Director, and SANBAG Staff



Minute Action

AGENDA ITEM: 3
Date: April 15, 2004
Subject: Major Projects Committee March meeting minutes
Recommendation:”  Approve minutes for the March Major Projects Committee meeting.
Background: See attached.
Financial Impact:  No financial impact. TN 0451400.
Reviewed By: This item will be reviewed by the Major Projects Committee on April 15, 2004.

Responsible Staff:  Darren Kettle, Director of Freeway Construction

Approved
San Bernardino Associated Governments
Major Projects Committee
Date: April 15, 2004
Moved: Second:

In Favor:  Opposed: Abstained:

Witnessed:

MPC0404X-DMK.DOC
0451400
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AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
COG
CSAC
CTA
CTAA
CTC
CTC
CTP
DMO
DOT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA
IIP/ITIP
ITS
IVDA
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA
MDAB
MDAQMD

SANBAG Acronym List lof2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management Information Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental Impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transportation Coordinator

Final Environmental Impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Los Angeles County Metropolitan Transportation Authority
Liguefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
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MIS
MOU
MPO
MSRC
MTP
NAT
OA
OCTA
OowWP
PASTACC
PDT
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
SB
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHOPP
SOV
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
TMC
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VCTC
VVTA
WRCOG

SANBAG Acronym List

Major Investment Study
Memorandum of Understanding
Metropolitan Planning Organization

Mobile Source Air Pollution Reduction Review Committee

Metropolitan Transportation Plan
Needles Area Transit

Obligation Authority

Orange County Transportation Authority
Overall Work Program

Public and Specialized Transportation Advisory and Coordinating Council

Project Development Team

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regional Improvement Program

Record of Decision

Regional Transportation Agencies' Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Socioeconomic Data

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century of 1997
Traffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments



